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OVERALL STATUS

Computer compatible tapes comprising 11 seconds of $-192 data
collected over site 866323 by SL-2 on 12 June 1973 have been on
request since 21 September 1973. Apparently all photographic products
for that observation have been received. No photographic products
or 5-192 screening fiim have been received for SL-3 observations.
Because of the lack of data tapes no progress is being made on
machine processing of data. A computer software program for gen-
erating statistics on surface water features has been tested but
was found to be inaccurate when applied to satellite data. As a
result, new algorithms have been written which will improve upon
its accuracy as well as its applicability to synoptic (i.e. satellite
acquired) data. These algorithms will be converted into software

in the near future.

RECOMMENDATIONS FOR ACTION

There are no recommendations beyond those made in previous reports.

EXPECTED ACCOMPLISHMENTS DURING THE NEXT PERIOD
We will await the receipt of photcgraphic data, $-192 screening

film and CCT's.

SIGNIFICANT RESULTS

None to report.

SUMMARY OUTLOOK

The remaining processing and analysis to be performed constitutes

the major effort of the program.
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TRAVEL SUMMARY AND OUTLOOK

No travel has been undertaken or is anticipated for the forth-

coming period.



